
PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: Sedro Woolley City of Program: YAF - Large Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 11/04/2020

Progress Report

Report Period

From 06/16/2020 To 11/04/2020

Questions
#1: Describe the work accomplished during this reporting period.

Our project is about 95% complete as of this date.   Construction phase activities include utilities, 
grading, parking lot paving, wheel stops, striping, pavement markings and signage irrigation system 
installation, restroom construction, walking path construction, and hydroseeding, and clean up.     

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

Remaining work consists of installing toilet partitions in the restroom building, and installing ADA grab 
bars, toilet paper dispensers and other hardware.  We have this planned for the next couple of weeks.  
Final inspection, followed by final billing and project close out is planned to be completed before the end 
of 2020.  

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

 

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Funding Acknowl Sign Posted 03/31/2021

Construction Complete 03/31/2021

RCO Final Inspection 04/15/2021

Final Billing Due 04/15/2021

Final Report Due 04/30/2021

Agreement End Date 06/30/2021
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP 11/04/2019 2019-08-06108 RCO
Note: As required by agency

Building Permit City/County 11/25/2019
Note: Restroom

Shoreline Permit City/County

Note: HARTS SLOUGH SHORE LINE
Other Required Permits

Note: SKAGIT PUD REVIEW

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

We have applied for the building permit for the restroom construction, no permit was required by the city 
for the irrigation building as the size of the building was under the threshold where a permit is needed.   

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 11/04/2020 Allison Dellwo
Thank you Nathan - I look forward to visiting the site for the final inspection next week. Please also
make sure you have uploaded final design documentation and final boundary map. We can work
together on the map if you have any questions. Thanks!

Submitted 11/04/2020 Nathan R Salseina

Draft 11/04/2020 Nathan R Salseina

Progress Report, Project 18-1307
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